CORNELL UNIVERSITY

- ★ Planned schedule:
- ● Green star= replaced before Jan 4
- Red = replaced on Jan 4
- Blue= replaced Jan 5
- Yellow = replaced Jan 8
- ▬ Brown = replaced Jan 9 or 10
- Black = remove (no replacement) Jan 9 or 10
- ⓘ Any delay in planned work will cause some replacements in following days to be delayed.

0 250 500 750 Feet

★ Merrilll Sailing Center, east shore drive

★ Ruffian Equine (Elmont NY)

★ Gene a cloc s

★ Cornell Store at thaca all

★ CornellStore at the Commons

★ ★ ★

★ Green replaced e ore an

★ ed an lue an

★ ello an ro n an lac remo al no replacement an

★ An dela in or planned ill cause dela s in ollo in da s